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1. INTRODUCTION

The project is located in Amador County on Route 49 at Martell/Jackson Gate
Road approximately two miles north of Jackson. The project proposes to install
a traffic signal, ADA curb ramps, and crosswalks. The total cost was estimated at
$565,000 (Sec Attachment F). The additional right of way is not required;
however, utility relocations will be required. The project is proposed to be
funded from the Safety Improvements Program (20.10.201.010) in the 2010
SHOPP for the delivery in 2012/13. This project has been assigned Project
Development Processing Category 5 because the project has minimal economic,
social or environmental significance.

See the Cost Estimate for specific work items included in this project.

Project Limits: 10-Ama-49-PM 6.1
Construction Capital Costs: $450,065

| Right of Way Costs: $109,788
Funding Source: 2010 SHOPP
Number of Alternatives: Alt 1 (Build)

Alt 2 (No-Build)

Recommended for
Programming and Approved Alt 1 (Build)

Alternative

Type of Facility: 4-Lane Conventional Highway

Number of Structures: None

Anticipated Environmental Categorical Exemption/

Determination/Document: Programmatic Categorical
Exclusion

Legal Description: In Amador County on Route 49

at Martell/Jackson Gate Road
about 2 Miles North of Jackson

2. RECOMMENDATION/PROPOSAL

It is recommended that this Project Study Report — Project Report be approved
for inclusion in the 2010 SHOPP and that the project proceed to the design
phase.

3. BACKGROUND

The safety investigation that initiated this project was for the Fourth Quarter of
2005, Table C location. The investigation indentified a pattern of broadside
collisions at this intersection. Advanced flashing beacons and enlarged stop
signs were installed on 3/26/2003 as an interim measure. As a part of the safety
investigation, the signal warrant study found that all warrants were met except
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for warrants 4 and 5, which are not applicable to the location. Within the project
limits Route 49 is designated a conventional highway. It is a 4-lane highway
with 12 ft lanes and 8 ft shoulders.

. PURPOSE AND NEED STATEMENT -

Need:

The need of this project is to address the broadside collisions pattern found in the
safety investigation.

Purpose:

The purpose of this project is to install traffic signals with intersection lighting to
try to reduce the potential severity and frequency of broadside collisions at the
intersection.

. DEFICIENCIES

District 10’s Traffic Safety Unit did a safety investigation at the intersection of
State Route (SR) 49 and Jackson Gate Road and found that this intersection is
experiencing a higher than average collision rate. The accidents are primarily
broadsides indicating a need for an increase in right of way control.

The 2011 ADLIT (Average Daily Traffic) is 20,400 with a DHV (Design Hourly
Volume) of 2,100 and a directional split of 55%. The projected 2032 ADT is
33,700 with a DHV of 3,400. The truck volume is 6%. Forecasting
methodology for this project used multiple sources of data and information, one
of them being a Traffic Demand Model (TDM).

The accident history for this segment of highway in the three-year period
beginning April 1, 2007 is as follows:
Accident Listing for period 401107 ta 03/31/10 (Source: Caltrans TASAS Table B Listing)

Type Actual Average

Fatal 0.00 0.006

Fatal --inj?y 048 | 0.23 |
[Total | 1.18 0.70 ]

The actual Fatal plus Injury (F+I) and Total accident rates (Acc/MV) are above
the average rates. Twenty seven accidents were recorded during the three-year
study period. Twenty one of the twenty seven accidents were broadside type of
collisions. Yailure to yield at the intersection was one of the factors for the
broadside accidents. The remaining six accidents were sideswipe and rear end
type of collisions.



6. CORRIDOR AND SYSTEM COORDINATION

Through the project area, Route 49 is on the Interregional Road System and is
functionally classified as a minor arterial. The route does have a 30 foot
Kingpin-to-rear-axle advisory for trucks at Jackson Gate Road.

The concept Level of Service (LOS) for Route 49 is “D.” The Concept Facility
and Ultimate Transportation Corridor (UTC) through the project limits is a 4-
lane conventional highway.

There are two planned projects, 10-46130k and 10-05720k, within the project
limits.

7. ALTERNATIVES
There are two alternatives under consideration.

Alternative 1:

This project is to install a traffic signal with intersection lighting to be coordinated
with other signals in the area. Also, the project proposes to install curb ramps for
pedestrian accessibility, at the southwest, northeast, and southeast corners of the
intersection. At this intersection SR 49 is a four-lane facility with a designated
single left-turn lane. The two outside through lanes on SR 49 will maintain an
existing width of 12 feet and the two inside through lanes width will be reduced
from the existing 12 feet to 11 feet to provide area in the southwest corner for the
installation of curb ramp and to meet the corner sight distance requirement. The
11 feet lanes will be restriped on SR 49 approximately 400’ to the approach and
departure of the intersection. The shoulder widths will be maintained at 8 feet.
The project cost is estimated at $565,000; $450,000 for construction and $115,000
(escalated value) for right of way (See Attachment F).

A fact sheet of exceptions to the Advisory Design standards is being prepared for
the proposed single handicapped ramps at the southwest, northeast, and southeast
comners of the intersection and for the proposed transit buses.

A fact sheet of an exception to the Mandatory Design standard is being prepared
for the proposed 11 feet lane width.
Alternative 2:

This is the “No Build” alternative. This alternative will leave the existing four-
way stop in place.

8. CONSIDERATIONS REQUIRING DISCUSSION

A. Hazardous Waste

No known ha:zardous waste sites were 1dentified in the initial site assessment.



B. Value Analysis

A value analysis is not required.

C. Resource Conservation

A small amount of AC will be generated; however, it is not cost effective to
recycle the AC with this small amount.

D. Right Of Way Issues

All construction will be within the existing right of way. No additional right of
way is required. Overhead utilities will be relocated to accommodate the
placement of signal poles and mast arms. The presence and location of such
utilities is to be verified during the PS&E phase of the project. A Right of Way
Data Sheet was prepared on 7/28/2011 (See Attachment C).

E. Environmental Issues

There are no significant or substantial environmental concerns.

F. Air Quality Conformity

Air quality conformity is not required.

G. Title VI Considerations

The project proposes to install curb ramps and provide crosswalks at the
intersection.

. OTHER CONSIDERATIONS AS APPROPRIATE

AGREEMENTS

Maintenance Agreements between Caltrans and Amador County are required for
curb ramps and signal lights.

TRANSPORTATION MANAGEMENT PLAN

A transportation management plan (TMP) has been developed. Lane closures will
be restricted to time windows at low traffic volume. The TMP includes
Construction Zone Enhanced Enforcement Program (COZEEP) and portable
changeable message signs (See Attachment G).

STORM WATER

A Storm Water Data Report was approved on 7/18/2011 (See Attachment E). The
project will disturb approximately 0.06 acre of soil and the impact to water quality
will be insigni ficant.



10. COMMUNITY INVOLVEMENT

At the beginning of the development of the PID process, meetings took place
between Caltrans and Amador County to discuss an alternative to incorporate the
County long-term plan as part of the safety project. Due to substantial right of
way and environmental impacts, the PDT teams concluded it was no longer a
viable alternative.

11. ENVIRONMENTAL DETERMINATION/DOCUMENT

The project is Categorically Exempt under Class 1 of the State CEQA
guidelines.  The project is Categorically Excluded under NEPA. (See
Attachment D).

12. FUNDING
12A. CAPITAL COST
Capital Cost Estimate for 2010 SHOPP
It is proposed to program this project in the 2010 SHOPP in the 2012/13 FY. .
Funding will be from the Safety Improvements Program (20.10.201.010). The
project total cost is estimated at $565,000; $450,000 for construction and $115,000

(escalated valuc) for right of way. The escalated construction capital cost for FY
2012/13 is $464,000.

12B. CAPITAL SUPPORT ESTIMATE

Capital Support Estimate

Project Cost Fiscal Year

Component 11/12 12/13 13/14 14/15
PA&ED
PS&E 343 85 ' 428
R/W Support 9| 14 14 1| 48

R/W Prop Mzmt &
XS Lands

Total

105 128 | 21 254

Construction ."w'upporl_'

Total 152 204 | 142 32 730

Note: (1) _ All costs are in $1000’s. Construction capital costs are escalated at
3% per year and support costs are escalated at 3.1% per year.
(2)  Support categories are the same as those identified by SB 45.



13. SCHEDULE

HQ Milestones Delivery Date
PID/PA & ED 09/16/2011
Project PS&E 06/15/2012

Right of Way Certification | 04/13/2012 |
| Ready to List 1 09142012
Headquarters Advertise | 11/19/2012 |
Award Contract 01/02/2013
Approve Contract 01/16/2013
Contract Acceptance 12/16/2013
End Project 03/16/2015

14. FHWA COORDINATION

Per the 2009 Federal Transportation Act, this project is eligible for federal-aid
funding and is considered to be STATE-AUTHORIZED under current FHWA-
Caltrans Stewardship Agreements.

15. PROJECT PERSONNEL

Name Caltrans Function Telephone Number
Ajaib Brar Project Manager (209) 948-7990
Jose Huerta Design Manager (209) 948-7902
Wuthy Seng Project Engineer (209) 948-7905
Scott Smith | Environmental Manager | (559) 243-8223
Anthony Dorn Right of Way Manager (209) 948-3858
16. PROJECT REVIEWS

Field Review Wuthy Seng, Jaspal Singh, Saravuth Phin,
Ajaib Brar, Al Araica,Nii Sannigraiu, Cliris

Bassar Date 7/22/2010
District Maintenance  Ali Juma Date 8/3/2011
District Safety Review Mark Orr Date 8/11/2011
HQ Design
Coordinator/Reviewer Antonette Clark Date 8/11/2011
Project Manager District Safety Review Date
District SHOFP Program Advisor _Duper Tong Date 8/11/2011
HQ SHOPP Program Advisor Date
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17. ATTACHMENTS:

A. Title Sheet

B. Layout

Right of Way Data Sheet

Categorical Exemption/Categorical Exclusion
SWDR Signature Page

Cost Estimate

T™MP

0m@mOAQ

cc:

HQ Division of Design

Program Advisor — Duper Tong

HQ Division of Engineering Services (3)
HQ Transportation Programming — Rick Guevel
HQ Environmental — Bob Pavlik

HQ Maintenance — Roger Hunter

Project Manager — Ajnib Brar

Design Manager (2) — Jose Huerta

CR Construction — Resident Engineer

D10 Maintenance — Alvin Mangindin

D10 Traffic Management — Nabeel Burhan
D10 Traffic Engineering — Mark Orr

CR Traffic Design — Mohammed Qatami
D10 Traffic Operations — Vu H. Nguyen
CR Materials — Dave Dhillon

CR Environmental — Scott Smith

CR Right of Way — Michael Rodrigues
D10 Transportation Planning — Ken Baxter
CR PPM — Andrea Nason (Electronic Only)
CR Surveys — Hanna Kassis (Electronic Only)
HQ DES/OPPM — Azita Fatemi

D10 Records Center -- Beverly Connolly
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State of California Business, Transportation and Housing Agency

Memorandum
To:  Asib Brar Date: 7/28/2011
Stockion PPM

File: CD 10 BA 0T140K Alt 1

Attn Wuthy Seng Co AMA RTE 49

Design, B-L
Wuthy Seng DESCRIPTION: ’
Design, B-L At the intersection of SR 49/Jackson Gate Rd., in Martell

From: Department of Transportation :
Division of Right of Way Central Region '

Subject: RIGHT OF WAY DATA SHEET
We have completed an estimate of the right of way costs for the

above-referenced project based on the Right of Way Data Sheet
Request Form dated

The following assumptions and limiting conditions were identified:

Appraisal
Over head utilities will be :elocated. Relocation of the existing utilities will be
within the existing Right of Way. Restripe roadway near Railroad Track. No additional

R/W or Excess lands requred. No additional funding required for environmental
mitigation at this time.

Utility

Identified at least three overhead electric/telephone poles, underground
communication/water/sewer, six water lids, two communication manhole covers, and one
sewer cover within the project limits which will be impacted by the project. At this
time, PE is not sure of the cdepths of underground facilities and the possible

involvement; however, potholing is being requested to accurately obtain this
information.

Right of Way Lead Time will reguire a minimum of 6 months after we receive Certified
Appraisal Maps and/or Utility Conflict Plans, obtained necessary environmental
clearance and applicable fre:sway agreements have been approved.

. e
QAME‘B ACNZALE R

Assistant Region Division Chief, Right of Way
(209) 948-7844

Page 10f3
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EA: 10-0T140K CO/RTEPM-PM (Rte 1 snd Rte 2) : AMA/49/8.1- & //- Request Date:
ALT: 1 Revised Date:
Right Of Way Cost Estimate Current Year | Contingency Rate |  Right of Way Escalated Year
Escalation Rate 2012
j[ Acquisition: $0 25% 5% $0
i Mitigation: $0 25% 5% $0
. State Share of Utilities: $1090,788 25% 5% $115,277
%___ -
Expert Witness: $o 25% 5% $0
,' Relocation Assistance: so 5% 5% $0
— - _— ..
, Demolition and Clearance: $0 25% 5% $0
' Title and Escrow: $0 25% 5% $0
| Ad Signs: $0 25% 5% $0
' Total Current Value: $109,788 $118,277
‘ If RW Cost Est fieids are blank, Costs = $§0
Es$mated Construction Contract Work (CCW,: 0 R/W LEAD TIME/Mo. 6
[ . RR Involvement
|[ Cost Break Down ——— . |
| Pot Hole 4,080 Railroad Facilitles or Righl of Way Yes |
! Affected?
| Mitigation | = .
| Land 0 Const/Maint Agreament: No
Bank 0 Service Contract: No
Permil Fee 0 —_— —
Right of Entry: No
Parcel Data ‘ Clauses: Yes
# of Parcel Type X: ! 0 : - -
. . I S Estimated Lead-lime ! 1 monﬂl
i -
# of Parcel Type A: H 0 }
less than $10,000 non-complex : Utilities
# of Parcel Type B: 0 i U4-1: &
more than $10,000 non-complax Owner Expense
# of Parcel Tvoe C: 0 ! i U4-2: 6
: complex, spacial valustion Staly Expense, Conventional no Fed Ald |
| : | E— - — a ————
# of Parcel Type D: 0 | #of Duals Needed: 0 U"S:,_ . 3 ' 0
mast complex and lime consuming | [ i“ie EKEQI'I:‘;(:. HIeowey N FEd_A‘f ! —
, ! U4-4: | 0
. 0 - 0
Fotem: J Y l;f::tais. | 0 Stala Expense, both with Fed Ald :
# of Excess Parcels: 0 US-7- ! 0
Utili fication, no relocalion/potholing
Misc RAW Work et ” |
# of RAP Displacements: 0 Us-&; _ |
LUtility verification, w/ somea relocation/poiholing |
| # of Clearance/Demos 0 US-9: | G
# of Cons! Permils 0 Utliny varlisons, reiocadon/potholing required |
J w Ol Condeiiinalins. o

Page 20f 3



EA: 10-0T140K ALT: 1

Parcel Area
! Total R'W Required: 0
Total Excess Area: 0

General Description of RW and Excess Lands Required (zoning, use, major improvements, critical or sensitive

parcels, etc.):
No additional R/'W or Excess lands requred.

General Description of Utility Invoivement:

Three joint poles will need relocating to accommodate this job. In addition, there may be at least two service poles which may be impacted.

Is there a significant effect on assessed val.ation:
Were any previously unidentified sites with hazardous

Are RAP displacements required: { No

—
#ofsingle famly: | O . #of muliti-family:

Sufficient replacement housing will be avallable without last resort housing: | o |

Are material borrow or disposal sites requirad:
Are there potential relinquishments or abandonments:

Ave there any existing or polential airspace sites:

Are environmental mitigation parcels requirad:
Data for evaluation provided bv:
Estimator:
Railroad Lialson Agent:
Utiltiy Relocation Coordinator:

L |

waste or material found: No l

0 # of business/nonprofit: 0 i # of farms: 0

No

i

N
Maryann Jacobs 6/3/2011
Maria Toles 8/7/12011
JENNIFER E. JONES 6/172011

| have personally reviewed this Right of Way Sheet and all supporting information. | find this Data Sheet
complete and current, subject {o the /imiting conditions set forth.

Date
ENTERED PMCS

8Y: B McCURRY

(‘_\ . D T el L

TJAMES ECGIORZALE Z
Assistant Region Division Chief, Right of Way

Page 3 of 3



CATEGORICAL EXEMPTION/ CATEGORICAL EXCLUSION DETERMINATION FORM
10-AMA-49 5.10 10-0T140,

Dist.-Co.-Rte. (or Local Agency) P.MP.M. EA (Sisteproject)  Federai-Ald Project No. (Local project)/ Proj. No.

PROJECT QESQB!PTION:
and activities involved.)

ght-ol-way requi ameiils

(Briefly describe project, purpese. localon. [Imils, 1
= -

P sscription in (hig box, Use Lontinuation Sheel, if necessary

The California Departmeni of Transportation (Caltrans) propotes 10 improve @ 4-way stop lo a signalized intersection with lighting.
Padeastrian accessibility would be improved in sccordance with the applicable ADA orfleria. No new right of way will be required for
this project and there will ba no drainage modifications or culvert work associated with this project.

' T Categorically Exsmpt. Genera! Rute exsmption. [This project doss not fall within an exempl class, but i can be sesn with

Based on an examination of this proposal, supporting information. snd the following statements (See 14 CCR 15300 ot s8q.):

= If this project fals within exsmpl ciass 3, 4, 5, 6 or 1t.itdossnotinp|dmuwkmmwmwmofham«eﬂweam
where designaled, precissiy mapped and officially adopted pursuant 1o law.
Thonmlm(baaslmihnlcumahuweﬂadhymhpmiodandmmmwmdmemwpoMMwnem.wm.
There is not a reasonabje possibility that the project will have & significant effect on the snvironment due lo unusual circumslances.
Tmmqeddmmtdammammw*\molddydw.hhmw.
mmummma*w«mwmmwbmmsm.s('catm\.m.
msprqoadoumtmasmuﬂdMMhmdwmdaNmm

CALTRANS CEQA DETERMINATION (Check one)

] exempt by Statute. (PRC 21080[b}; 14 CCR 15200 et seq.)

Based on an examination of this proposal, supporting information, and the above statements, the project is:
X Categoricaily Exempt. Class | . (PRC 21084; 14 CCR 15300 et seq.)

cgnarty that there is no pessibilly that the activity may have a significant on the environment (CCR 15081[b}{3])

e, o on iV C T AIA  BeAR
Prut Mame En-nrgnmental B Chiel Print Name: Project Managaer/DLA Engineer
v N S Ui L Bowr I
o ees MDudbie S oo — 509 01
Swnature Oate M _.’t‘i‘/’/ Date

NEPA gggpguce N

In accordance with 23 CFR 771.417, sndbuodonmmhﬁonoflﬁpmpoalmdummm.hswm
determined that this project:
. doosnolindvidmlyotmalaﬁva&yMwanhpﬂmmommuWWEPAwbmmw
requirements to prapare an Environmental mml(EM«EMMMMﬂ(EIS).“
o has considerad unusual circumstances pursuant to 23 CFR 771.117(b)
(DipSiwyrw. . dOL govie/23Gi 77 L - $9¢.771.117).

InmMmtwmmmmthm*Mm&da.mmndﬂwmmimdmmm.
NMWMMMMMDMWM.

CALTRANS NEPA DETERMINATION (Check onej

xX] Section 8004: The State has been assigned, and hereby Cerdies that it has carmied oul. the responsibility to make this
determination pursuant o Chapter 3 of Tile 23, United States Code, Seciion 326 and a Memorandum of Understanding (MOU)
dated June 7, 2010, executed batween the FHWA and the State. The State hes determined that the project is a Categoricsl
Exciusion under:

X 23 CFR 771.117(c): activity (c)8)
[0 23 CPR 771.117(d): scthvity (d)___)
] Activity ___ listed in tha MOU betwesn FHWA and the State

[ Section 8005: Based on an sxamination of this proposal and supporting information. the State has determined that the project
is & CE under Section 8005 of 23 U.S.C. 327.

f\'\‘. 2 N 1“? \(-‘ - _/?_.J_;"'- [ F2 f_-‘lz L.{'*h)\
Print Name: Environmenial.3 nch Chief Print Neme: Project Manager/)LA Engineer
i;rj_s_l N\ !’;,."A_/ - 19-1) L AT Wl ||
Signatuy Oste _Signaiure [ Date
Briefly Ss! snvironmental commitments on continuation sheet. Reference sddiionst , 88 appropriate (e.g., air quality studies,

mmunm of conformity exemption, FHWA conformity determination ¥ Section 8008 project; §106 commitments; §4(1); §7 results;
Wi Fmrmdpuhnmzmm;wmmm).wamv.mo

F
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Short Form - Stormwater Data Report

Dist-County-Route: _10-AMA-49
Post Mile Limits: _6.1

Project Type:_Traffic Signals
Project ID (or EA): _1000020041 (10-0T140)

Program Identification: _SHOPP

Phase: O PID
 PA/ED
O PS&E

Regional Water Quality Contro! Board: Central Valley (5S)

1. s the project required to consider incorporating Treatment BMPs? Yes [] No
2. Does the project disturb 5 or more acres of soil? Yes O No X
3. Does the project disturb more than 1 acre of soil and not qualify for

the Rainfall Erosivity Waiver? Yes O No
4. Does the project potentially create permanent water quality impacts?  Yes [] No X
5. Does the project require a notification of ADL reuse. Yes [ No X

If the answer to any of the preceding questions is “Yes”, prepare a Long Form - Stormwater Data Report.

Estimate Construction Start Date: _01/14/2013 Construction Completion Date: _12/16/2013
Separate Dewatering Permit (if yes, permit number) Yes [ Permit# No
Erosivity Waiver Yes [J Date: No K

This Short Form - Stormwater Data Report has been prepared under the direction of the following Licensed
Person. The Licensed Person attests to the technical information contained herein and the data upon which
recommendations, conclusions, and decisions are based. Professional Engineer or Landscape Architect

stamp required at PS&E.
/7 /
wall <t —

Wuthy Seng, Registered Prajett-Engineer f} [ 7 Date

| have reviewed the stormwater quakity design issues and find this report to

he complete, current and ?,cgu e

"
-

/ -L/ s (J{‘{ "/1//;,/{ P -, f/. :‘”"f/ //

Y /Mariss# Nishikawa, Central Region NPDES Stormwater Coordinator Date

Caitrans Stormwater Quality Handbooxks, Project Planning and Design Guide, Jjuly 2010

:t District 10 Upgrade
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PLANNING COST ESTIMATE

PROJECT DESCRIPTION:

Dist-Co-Rie: 10-Ama-49
PM: PM 8.10
EA: 10-0T140K
Program Code: 20.10.201.010

Limits:

PM 6.1.

instersection of State Route 49 and Jackson Gate Road in Amador County at

Proposed Install Traffic Signais and Pedestrians Curb Ramps.

improvement:
(Scope of Work)

Alternative: |1-

SUMMARY OF PROJECT COST ESTIMATE

TOTAL ROADWAY ITEMS Total of Sections 1 - 10 shown above
TOTAL STRUCTURES ITEMS

SUBTOTAL CONSTRUCTION COSTS
TOTAL RIGHT OF WAY ITEMS (  Escalaled)

TOTAL PROJECT CAPITAL OUTLAY COSTS

Raviewed by
District Program Manager. [ e e il et Ws

(Sigﬂature) /

450,065

o

$
$
$ 450,065
$ 115,277
s 565342

3/15/7)

(Date)

S,
/ f 4! : Date)

Approved by Project Manager:

Phone Mumber: (‘ 204 ) ql §-1¥40

Form reviesd 12/0100

ATTACHMENT F
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PLANNING COST ESTIMATE

Disl-Co-Rte: 10-Ama-49

PM: PM6.10
EA: 10-0T140K
&Sy Program Code: 20.10.201.010
1. ROADWAY ITEMS
Segction 1 - Earthwork uantity Unit Unit Price tem Cost
Roadway Excavaticn 158 Cy $45 $7.020
Imported Borrow CY $C $C
Clearing & Grubbing 0 LS $C $0
Develop Water Supply LS $0 80
Top Soil Reappiication $C $0
Stepped Slopes and Slope $0 $0
Rounding (Contour Grading) $0 $0
$0 $0
Subtotal Earthwork:
Section 2 - Pavement | jon'
PCC Pvmt Depth 0 CcY $0 $0
PCC Pvmt Depth 0 CY $0 $0
Hot Mix Asphait 30 Ton $180 85,400
Lean Concrete Base 0 cY $0 $0
Cement-Treated Base o] cY $0 $0
Class 2 Aggregate Base 40 cY $85 $3.400
Place Hot Mix Asphatt (Misc.) 300 SQFT $25 $7.500
Tack Coat 0.5 Ton $6,000 $3,000
Treated Permeable Base 0 CcY $0 $0
Aggregate Subbase 0 cY $G $0
Pavement Reinforcing Fabric 0 SF $0 $0
Edge Drains e FT $0 $0
$0
Subtotal Pavement Structural Section:
Saction 3 - Drainage
Large Drainage Facilities ¢ LS $0 30
Drainage iniet Markers 4 LS $200 $800
Pumping Plants 0 LS $0 $0
Project Drainage Y LS $0 $0
MM Reinforced Concrete Pipe (Rubber
Gasket Joint) 0 FT $0 30
Minor Concrete (Misc.) 583 CF $35 $20.40
Temporary Drainage Inlet Protection 4 EA $250 $1.000

Subtotal Drainage:

* Reference skelch showing typical pavement structural section slements of the roadway. Include (if available) T.1, R-
Value and date when tests were performed.

Pace 20f7

Section Cost

$7,020

$19,300

$22,205



PLANNING COST ESTIMATE

£

Dist-Co-Rie: 10-Ama-49
PM: PM 6.10
EA: 10-0T140K
Program Code: 20.10.201.010

Gvorarny

Section 4 - Specialty tems Quantity Unit Unit Price tem Cost
Retaining Walls g SF 30 $0
Barriers and Guardrails 0 LF $0 $0
Water Poilution Control 4 LS $1,100 $1,100
Hazardous Waste investigation C LS $0 $0
and/or Mitigation Work
Environmental Compliance e LS $C 30
Resident Engineer Office Space 0 LS $0 $0
Progress Schedule (CPM) 1 LS $2,000 $2,000
Ramove Fence 0 LF 30 $¢
L=ad Compliance Plan 1 LS $2,000 $2,000
Remove Concrste 0 CF $C $0
Misc. Iron and Steel Y LB $0 $
Chain Link Fence (Type CL-1.8} 0 LF $0 $0
Prepare Storm Water Poilution i LS $1,100 $1.100
Prevention Plan

Subtotal Specialty ltems:
Section § - Traffic tems
Lighting 0 LS $0 $0
Traffic Delineation items 1 LS $15,000 $15,000
Traffic Signals 1 LS $250,000 $25C,000
Overhead Sign Structures 5 EA $0 $0
Roadside Signs 5 EA $300 $1,500
Traffic Control Systems ‘ LS $12,000 12,000
Transportation Management Plan 1 LS $2,500 $2,500
Temporary Detection System 0 LS $0 $0
Staging ¢ LS $0 $£0
Channelizer (Surface Mounted) 0 EA $0 $0
Portabie Changeable Message Sign 1 LS $10,000 $10.000
Construction Arga Signs 1 LS $2,500 2.500

Pace 30of7

Subtotal Traffic ltems:

Section Cost

$6,200



PLANNING COST ESTIMATE

fbons

. ROADSIDE ITEMS

Planti Irmiaation
Highway Planting
Repiacement Planting

lrrigation Modification

Relocate Existing irrigation
Facilities

Irmgation Crossovers

and Safety Section

Vegetation Control Treatments
Gore Area Pavement

Pavement beyond the gore area
Miscellaneous Paving

Erosion Control

Siope Protection

Side Siopes/Embankment Siopes
Construction Site Management
Relocating roadside
facilities/features

Temporary Siit Fence
Temporary Concrate Washout Facility

Street Sweeping

Dist-Co-Rte: 10-Ama-49
PM: PM 6.10
EA: 10-0T140K
Program Code: 20.10.201.010

Quaniity Unit Unit Price jtem_Cost
0 LS $0 $0
0 LS $0 $0
0 LS $C 30
0 LS $0 30
0 LS $0 $0
0 LS $0 $0

$0
Subtotal Planting and lrrigation Section:

Quantity Unit Unit Price ftem Cost
0 LS $0 $0
0 LS $0 $0
0 LS $0 $0
0 LS $0 $0
1 LS $5,000 $5.000
0 LS $0 $0
0 L3 $C $e
1 LS $13,000 $13.000
0 LS $0 $0
0 FT $0 $0
1 EA $1,500 $1.500
1 LS $5.000 $5.000

Subtotal Roadside Management and Safety Section:

NOTE:Extra lines are provided for items not Jisted; use additional lines as appropriate.

Pace 4 of 7

TOTAL SECTIONS 1thru 7

Section Cost

$0

Section Cost



PLANNING COST ESTIMATE B

Dist-Co-Rie: 10-Ama-49
PM: PM 6.10
EA: 10-0T140K
orogram Code: 20.10.201.010

Lvooans

1. ROADWAY ADDITIONS
Section 8 - Minor ltems

ltern Cost Section Cost

$372,725 X D.05 =  $18,636

{Subtota! Sections 1 thru 7)
{5tol

(o]

%)

]

TOTAL Minor items: $18,636
Section 9 - Roadway Mobilization

O

.05 = $19,568

{Subtotal Sections 1 thru 8) $391,361 X
{10%)

TOTAL Roadway Mobilization: $19,568

Section 10 - Supplemental Work & Contingencies

Suppilemental Work

{Subtotal Sections 1 thru 8) $391,361 X 0.05 = $19,568
(5 to 10%)
Contingencies
(Subtotal Sections 1 thru 8) $391,361 X 0.05 =  $15,568

(**%)
Supplemental Work & Contingencies: $39,136
TOTAL ROADWAY ADDITIONS Sections 8 thru 10: $77,340

TOTAL ROADWAY ITEMS: $450,065

(Subtotal Sections 1 thru 10)

Estimate Prepared
by: Savravath Phiu Phone: (209) 148-T905  08/18/V/
(Print or Type Name) (Date
Estimate Checked by: wuwthy Sewa Phore: (gﬂ‘lm—ﬁaj‘ og Z_/g {//
{Date)

\ (Printor Tﬁ Name)

~se appropriate percentage per PDPM, Part 3 Chapter 20.
h!m:f!m.dol.;a.c;ovmmoppdlpdpm'ndnmn,him - pdpm
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PLANNING COST ESTIMATE

Disi-Co-Rte: 10-Ama-49
PM: PM8.10
EA: 10-0T140K

Program Code: 20.10.201.010

Gforavrw
#. STRUCTURE ITEMS
STRUCTURE
Bridge Name No. 1 No. 2 No. 3
Structure Type
Width (out to out) - {ft)
Span Length - (ft) 0 0 0
Total Area - ft° 0 0 0
Footing Type (pile/spread) 0 0 0
Cost per f* 0 0 0
{(incl. 10 % mobilization
and 20 % contingency)
Totai Cost for Structure $0 $0 $C
SUBTOTAL STRUCTURES ITEMS $0
(Sum of Total Cost for Structures)
Railroad Related Costs (Not incl. in RW Est) $0
$0
SUBTOTAL RAILROAD ITEMS $0
TOTAL STRUCTURES ITEMS $0
COMMENTS: (Sum of Siructuras items pius Raiiroad ttemns)
Estimatle Preparad
by: Phrers 0/0/00
(Print or Type Name) {Date)

(if appropriate, attach additional pages as backup)
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PLANNING COST ESTIMATE

>

mooOw

Dist-Co-Rée: 10-Ama-49

PM: PM 6.10
EA: 10-0T140K
W Program Code: 20.10.201.010
. RIGHT OF WAY ITEMS

No. of years for Escalation = —

Current Vaiues Rate Escaiation Escalated
(%) Factor Values

Acquisition, including excess lands, damages 0
remainder(s) and Goodwill ' $0 5.0 105 $0
. Utility Relocation {State Share) $109,788 5.0 108 $115,277
. Relocation Assistance $0 5.0 105 $0
. Clearance/Demoiition $0 7.0 107 . $0
. Title and Escrow Fees $0 4.0 104  _ $0
' $115,277

TOTAL RIGHT OF WAY™ [TEMS= $109,788
{Escaiated Vaiue)

Anticipated Date of Right of WVay Certification: 4/13/12
(Date to which Vaiues ars Escaiatad)

_ Construction Contract Work

rief Description of Work

Right of Way Branch Cos! Estimate for Work $0
* Tnis doitar amourt is to be included in the Roacway anc/or
Structures tams cf Wark, as appropriate. Do not inciuda in

Rignt of Way items

COMMENTS:

Estimate Preoarad

Twes Qﬂéﬂ%k Prone:(z0q) HB-1844 0
(Printor T ame)

”%Z (!

{Date)

(1f aporopriate, attach additional pages and backup including Right of Way Data Sheet and Environmental Mitigation

and Compliance Cost Estimate Sheel).
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STATE OF CALIFORNIA

D-10 TRAFFIC MANAGEMENT: DELIVERY- MEMO

[To: Wuthy Seng From: Nabeel Burhan ' Date: 12/02/2010
| o D-10 Traffic Management _
Ce: FILE, D-10 PIO Phone: (209) 948-7076

'E Attached is the Approved TMP Checklist, Lane Requirement Charts, and Table Z for
‘ - | the above mentioned project. ’ :

+ e

. We request the following: : ‘

' a. Contractor shall work with RE/Inspector to request the necessary lane closures
needed. Requests shall be made the week prior to the actual work. Inspector
shall submit closure through the Lane Closure System (LCS) for our approval

by Wednesday afternoon of the week prior.

b. All lane.closures shall be called in by either the C’ontmctor to the Traffic
Management Center (TMC) when the closure begins (10-97), ends (10-98), or
is canceled (10-22). The TMC can be reached 24-7 at (209) 948-7556 or 7551.

Use proper Traffic Control devices throughout the duration of the project as
per Caltrans Standard Specifications.

Please call if you have any questions regarding the attached information.

ATTACHMENT G




‘State of California Business, Transportation and Housing Agency

D-10 TRANSPORTATION MANAGEMENT PLAN CHECKLIST

Rev. 9/2010

Nistrict - Project No: 10 0002 0041 Co.-Rte.-P.M. AMA-49-PM 6.1
ate Prepared: December 2, 2010 Location: In Martell at Jackson Gate Road
Propared By: Nabeet Burhan .
Requested By: - Wuthy Seng
Stage of Project (X box) [Xlro [Jesr[] er [Jrsse  Description:  install New Trafic Signal
1R :
F A N E £g
. SNE I - 5 | nom Mo COMMENTS cost | B2
1.0 Public Information Strategies
1.1 Brochures and Mailers X RE to hand-deliver to business/residsnces.
1.2 Media Releases (& minority media sources) X
1.3 Paid Advertising X|
1.4 Public Information Center X ~ |See comments below |
1.5 Public Meetings/Speakers Bureau X 088063 | Designer to add to budgat if public meeting is added.
1.6 Project Telephone Hotline X
1.7 Internet, E-Mail X|
1.8 Local cable TV and News X
1.9 Notification to Impacted groups X Designer to verify impacted groups B
{i.e. bicycle users, pedestrians with disabiliti=s, others)
1.10 Project Web Page X Web page could be linked to locai City pg.
1.11 Caltrans Public Information Office X 066063 |Items 1.1 to 1.11 to be handled by CT PIO, $6K
1.12 Consultant Public Information Office X
1.13 Other items X )
2.0 Traveler Information Strategies
2.1 Changeable Message Signs (permarant) X
2.2 Changeable Message Signs (portable) X 128850 |See comments below $18K | X
2.3 Special Construction Signs X| 120850
2.4 Traveler Information Systems (CHIN/intemnet) X 851985 |As required.
2.5 Highway Advisory Radio "HAR" (fixe:! or mobile) X | 820520
2.6 Radar Speed Sign . X | oseoes
2.7 Traffic Management Team X
2.8 Revised Transit Schedules/ Maps X |
2.8 Bicycle community information X[ Same as !tam 1.9, |
2.10 Other items {X ]
3.0 Incident Management
3.1 COZEEP X | 066062 | See comments below
3.2 Freeway Service Patrol {tow truck service patroi) X | osg085 |
3.3 Traffic Surveillance Stations (oops or CCTV) X osea78 | Existing to ramain &/or provide new stations. |
3.4 Transportation Management Center X RE to notify for Incident & status closurs. |
3.5 Traffic Control Inspector (Caitrans) X
3.6 Traffic Management Team X TMG will contact TMT as naadad
3.7 .On-site Traffic Advisor (contractor) X
3.8 Other ltems X| i
4.0 Construction Strategies
4.1 Delay damage clause X
4.2 Night work X
4.3 Weekend Work X
" 4.4 Extended Weekend Closures X
4.5 Planned Lane Closures X Per Lane Closurs Charts X
4.6 Planned Ramp Closures/Connector Closure X
4.7 Total Facility Closure X
4.8 Project Phasing X As per stage construction If any.
4.9 Truck Traffic Restrictions X
4.10 Reduced Lane Widths X Per drawings/data shest If any.
4,11 Temporary K-Rall X | 128000 B
4.12 Temporary Traffic Screens X | 128180
 4.13 Reduced Speed Zones X
4.14 Traffic Control Improvements X - _|As necessary.
TMP 10of2
10 0002 0041 12/2/2010




Business, Transportation and Housi_ng Agoncy

State of California
gl3l
g g § peEs 8.
:;' z L | tam Ne ITEM E:; g
4.0 Construction Strategies (Continued) g[8 COMMENTS CcOST | B2
4.15 Contingency Plans X Consiruction to determine items 4.15.1 thru. 4.15.8 X
4181  Matarial Plant on standby
4.15.2  Extra Critical Equipment on site
4.15.3 Material Testing Plan
4.15.4 Alternate Material on site e
(in case of fallure or major delayx)
4.15.5 Emergency Detour Plan ' )
4.15.6 Emergency Notification Plzan S
4.157 Weather Conditions Plan . | _
4.15.8 Delay Timing and Documentation Plan
_ 4.159 Late Closure Reopening Natification
4.16 Signal timing modification X
4.17 Coordination with adjacent construction X 07850 |RE to confirm prlor to scheduling of closures. X
4.18 Double Fine Zone (signs) X
4.19 Right of Way Delay : X vss022 | Designer to datermine costs for maintaining traffic TBD | X
4.20 ADA access to Pedestrian Facilities X Ses comments balow, X
4.21 Other ltems ) X See comments below, X
5.0 Demand Management
5.1 HOV Lanes/Ramps X
5.2 Ramp metering X
5.3 Park-and-Ride Lots [ |X
5.4 Parking Management/Pricing X
5.5 Rideshare Incentives X
5.6 Rideshare Marketing | | X| oss0s3
5.7 Transit, Train, or Light-Rail Incentives | | X| ossose
5.8 Transit Service Modification ’ | IX
5.9 Variable Work Hours X
5.10 Telecommute X
5.11 Other items X
5.0 Alternate Route Strategies
6.1 Ramp Closures [T Ix]
6.2 Street Improvements 1 1x]
6.3 Reversible Lanes X|
6.4 Temporary Lanes or Shoulders Use X|
6.5 Freeway to freeway connector closuras X|
. 6.6 Other items : _ X . ' i
7.0 Other Strategies :
" 7.1 Application of new technology X
7.2 District Lane Closure Review Comniiites X
7.3 Other ltems X
Commaents:
1.4 Plan, progress/completion information should be avaliable at Local Public Works, Chamber of Commerce Offices, and CT Mainlanance Offices.
1.9 Impacted groups naed to be notified and informed aboul upcoming_consiruction, During construction, Bccess 8cIoss job site will be needed.
1.11 PIO estimated at $2kima. Or per stage construction or per major milestone.
2.2 PCMS Estimats: 1 pair cms (3 mo.) (Bk/mo.) = $18K"
3.1 COZEEP Estimale: /A, )
4.20 Ensurs Ihat lemporary routes, which ars provided around and firough construction along pedestrian facilities under Caftrans jurisdiction, are
_accessibie fo persons with disabilitiss when providad. : :
4.21 RE/inspector shall maintain access o aii busingss & resideices at all times.
Approved by: -
12/2/2010
DISTRICT TRAFFIC MANAGER . DATE
TMP 20f2
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Lane Closure Restriction for Designated L_egﬂﬂolidays and Special Days
Thu Fri | Sat Sun Mon | Tues | Wed | Thu Fri Sat Sun
H |
X XX XX XX
sD
xx
H
X b XX prod
SD
XX
H
X XX P04 XX
SD XXX
XX
H
x XX pod XX 0.8
sD
X X xX X X
H
X *x XXX
Sb
X xX
H
X XX XX
SD
XX
H
X XX xxX XX XX
SD
pod
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 6:00 am.
x| The full width of the traveled way shall be open for use by public traffic.
xxx_ | The full width of the traveled way shall be open for use by public traffic until 9:00 am.
H | Designated Legal Holiday
517 | Special Day




Chart No. 1 of 1
Conventional Highway Lane Requirements
County AMA Route/Direction: 49/NB-SB PM: 6.1
Closure Limits: In Martell at Jackson Gate Road intersection
FROM HOUR TO HOUR %1 234567 8 9101112131415161718192021222324 |
Mondays through Thursdays Tjr|tfrfr(afrfrjrfr)1j1

*_ Fridays AR B BN RN

Saturdays
| Sundays

1 Provide at least one through traffic lane open in direction of travel

I Work permitted within project right of way where shoulder or lane closure is not required.

| REMARKS: '
1. See Lane Closure Resmcuon for Designated Legal Holidays and Special Days table in Maintain
Traffic of these special provisions for additional closure restrictions.

2 Closures of local roads will require City/County concurrence.

&

Note to Design: _
Above window miust be re-evaluated or updated if dctual construction takes place later than 2013.

Project ID 10 0002 0041 12/02/2010-




